
Rebuilding I-69
I-96 to Airport Road

Eaton & Clinton Counties



I-69, I-96 to Airport Road Public Meeting
• Please mute your microphone. We will open up the meeting for questions 

at the end.

• If you have dialed in on a telephone, use *6 to mute and 
un-mute yourself.

THIS SESSION WILL BEGIN SOON AND IS BEING 
RECORDED.



• I-96 to Airport Road
• Road Reconstruction

• Pavement Replacement

• Drainage Improvements

• Signage and Pavement 
Marking Improvements

• Bridge Maintenance 
• Bridge Beam Repairs 

• Bridge Deck Repairs

I-69 Project Information



Tentative Project Schedule
2021 Construction Spring Summer Fall

Cross-over and Widening Construction (Stage 1)

WB I-69 Construction (Stage 2)

2022 Construction Spring Summer Fall

EB I-69 Construction (Stage 3A)

EB Turning Roadway Construction (Stage 3A)

Airport and Francis Ramp Construction (Stage 3A)

WB I-69 Construction (Stage 3B)

WB Turning Roadway Construction (Stage 3B)

Airport and Francis Ramp Construction (Stage 3B)

2023 Construction Spring Summer Fall

Cross-over Removal and Restoration (Stage 4)

Epoxy Overlays of Bridges (Stage 5)



Cross-Over 1:
EB I-69 Traffic onto WB I-69

Cross-Over 3:
EB I-69 Traffic on WB I-69 
back onto EB I-69

Cross-Over 2:
WB I-69 Traffic on EB I-69 
Back Onto WB I-69

Cross-Over 3:
WB I-69 Traffic onto EB I-69

• Widen WB I-69 Shoulders

• Construct Temporary          
Traffic Cross-Overs

2021 Planned Work
Stage 1 



Maintaining 
Traffic Plan

Stage 1



I-69 Construction Traffic Pattern
Stage 1 - 2021

Westbound Eastbound

Widen and reconstruct temporary WB I-69 
shoulders and construct temporary cross-overs.



WB I-69 Bridge Over The Grand River

WB I-69 Bridge Over CSX R.R.

WB I-69 Bridge Over WB I-96

WB I-69 Bridge Over Grand River Avenue

WB I-69 Bridge Over EB  I-69 Turning Roadway

• Mainline WB I-69 from        
WB I-69 Turning Roadway to 
EB I-96

• Bridges

• Aldrich Drain Culvert under 
WB I-69

2021 Planned Work
Stage 2 

I-96 Bridges Over The Grand River

Aldrich Drain Culvert Under WB I-69 



Maintaining 
Traffic Plan

Stage 2



I-69 Construction Traffic Pattern
Stage 2 - 2021

Westbound Eastbound

Reconstruct WB I-69 from WB I-69 Turning Roadway to EB I-96. 
WB I-69 traffic is detoured.



WB I-69 Stage 2 Closure

Road Closure

WB I-69 Stage 2 Detour
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WB I-69 Stage 2 Closure

Road Closure

WB I-69 Stage 2 Detour
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I-69 Construction Traffic Pattern
Seasonal Shutdown

Westbound Eastbound

Both bounds are completely open to traffic.



• Temporary Closure of WB I-69 
Turning Roadway

• Mainline EB I-69

• EB I-69 Turning Roadway

• Ramps

• Bridges

• Aldrich Drain Box Culvert

2022 Planned Work
Stage 3A

EB I-69 Bridge Over EB  I-69 Turning Roadway

EB I-69 Turning Roadway Bridge Over  I-96 

EB I-69 Bridge Over Grand River Avenue

Lowell Road Bridge Over I-69

Airport Road Bridge Over I-69

Francis Road Bridge Over 
I-69 Turning Roadways

WB I-69 Bridge Over EB  I-69 Turning Roadway

Aldrich Drain Box Culvert Under
EB & WB I-69 Turning Roadway

Aldrich Drain Culvert Under EB I-69



Maintaining 
Traffic Plan

Stage 3A



Traffic Cross-Overs
2022 Stage 3A

Cross-Over 1:
Construction Season 2022
EB I-69 Traffic onto WB I-69

Cross-Over 3:
Construction Season 2022
EB I-69 Traffic on WB I-69 
back onto EB I-69



I-69 Construction Traffic Pattern
Stage 3A - 2022

Westbound Eastbound

Reconstruct EB I-69.



Airport Road 
EB I-69 Off Ramp Detour Route

Road Closure

Airport Road EB Off Ramp Detour
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EB I-69 Turning Roadway Closure

Road Closure

EB I-69 Turning Roadway Detour

EB I-96
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Francis Road
EB I-69 Turning 
Roadway On Ramp 
Detour Route

Road Closure

NB Francis Road EB On Ramp Detour

SB Francis Road EB On Ramp Detour
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• Mainline WB I-69 from        
WB I-69 Turning Roadway to 
Airport Road 

• WB I-69 Turning Roadway

• Ramps

• Bridges

• Aldrich Drain Culvert

2022 Planned Work
Stage 3B Lowell Road Bridge Over I-69

Airport Road Bridge Over I-69

Francis Road Bridge Over 
I-69 Turning Roadways

Aldrich Drain Culvert Under 
WB I-69 Turning Roadway

WB I-96 Bridge Over The Grand River



Maintaining 
Traffic Plan

Stage 3B



Cross-Over 2:
Construction Season 2022
WB I-69 Traffic on EB I-69 
Back Onto WB I-69

Traffic Cross-Overs
2022 Stage 3B

Cross-Over 3:
Construction Season 2022
WB I-69 Traffic onto EB I-69



I-69 Construction Traffic Pattern
Stage 3B - 2022

Westbound Eastbound

Reconstruct WB I-69.



Airport Road 
WB I-69 On Ramp Detour Route

Road Closure

Airport Road WB On Ramp Detour
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WB I-69 Turning Roadway Closure
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WB I-69 Turning Roadway Detour



Francis Road
WB I-69 Turning 
Roadway Off Ramp 
Detour Route

Road Closure

WB I-69 Francis Road Off Ramp Detour

Clark Road
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WB I-69 Bridge Over CSX R.R.

WB I-69 Bridge Over WB I-96

WB I-69 Bridge Over Grand River Avenue

WB I-69 Bridge Over EB  I-69 Turning Roadway

• Remove Traffic Cross-Overs

• Bridge Maintenance 
• One Week Closures for 

Epoxy Overlays

• Pin and Hangar Replacement 
on Required Bridges

• Shoulder Corrugations and 
Pavement Markings

2023 Planned Work
Stage 4 &  5 Lowell Road Bridge Over I-69

Airport Road Bridge Over I-69

Francis Road Bridge Over 
I-69 Turning Roadways

WB I-69 Bridge Over The Grand River



I-69 Construction Traffic Pattern
Stage 4 & 5 - 2023

Westbound Eastbound

Remove temporary cross-overs and bridge maintenance work.



Maintaining 
Traffic Plan

Stage 5



Francis Road
Bridge Closure 
Detour Route

Bridge Construction

NB Francis Road Detour

SB Francis Road Detour
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Lowell Road
Bridge Closure 
Detour Route

Bridge Construction

NB Lowell Road Detour

SB Lowell Road Detour
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NB Airport Road
Bridge Closure Detour Route

Bridge Construction

NB Airport Road Detour
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SB Airport Road
Bridge Closure Detour Route

Bridge Construction

SB Airport Road Detour
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Michigan’s draft Statewide Long-range 
Transportation Plan



What is a State Long-Range 
Transportation Plan (SLRTP)?

• Multi-modal policy-based planning document that 
establishes the following for Michigan’s 
transportation system:

• Vision (Adopted July 2019)

• Goals (Adopted November 2019)

• Objectives (Adopted June 2020)

• Key Strategies (Adopted April 2021)

• Federally required

• 20+ Year Planning Horizon



Michigan Mobility 2045 (MM2045) – Family 
of Plans

First of its kind integrated long-range transportation 
plan for all of Michigan



Public Comment Period – July 23 – August 31, 
2021

• Website: www.michiganmobility.org

• Comment Box available 

• Draft Plan Document

• Plan Appendices

• Rail Supplement

• Public/Stakeholder Outreach 
Report

• System Performance Report 

• Strategic Multimodal Corridors 
Report

• Active Transportation Plan –
Executive Summary

• Videos

http://www.michiganmobility.org/


Questions or 
Concerns

MDOT Lansing TSC

MDOT-LansingTSC@Michigan.gov

(517) 335-3754

mailto:MDOT-LansingTSC@michigan.gov
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